Amendment No. 2 to
Contract Number CA(074493

THIS AMENDMENT (hereinafter “Amendment”) is made and entered into this
day of , 2008, by and between Shelby County Government

(hereinafter “County™) and Self Tucker Architects, Inc. (hereinafter “Consultant™).

WHEREAS, the parties previously entered into an Agreement (hereinafter
“Agreement”) dated October 13, 2006 for architectural services in the design of Shelby
Farms Plough Park Public Restrooms (hereinafter “Project™); and

WHEREAS, Shelby Farms Park Conservancy has agreed to donate EIGHT

THOUSAND AND 00/100 ($8,000.00) to enhance the Project with architectural features
and upgraded fixtures; and

WHEREAS, the parties now desire to enter into this Amendment to expand the
design services provided by the Consultant to enhance the Project with architectural
features and upgraded fixtures pursuant to Exhibit A attached hereto and incorporated
herein by reference; and to increase the amount of the Agreement to allow for said
changes.

NOW, THEREFORE, for and in consideration of the mutual promises of the
parties to this Agreement and other good and valuable consideration, the receipt of which
is hereby acknowledged, the parties hereto do hereby agree as follows:

1. The Agreement between the parties is hereby extended for the period
beginning upon execution and continuing for thirty (30) days.

2. The design services as outlined in the original Agreement are hereby
amended to reflect the changes in Exhibit A attached hereto and
incorporated herein by reference.

3. Sectign II of the Agreement entitled TERM AND COMPENSATION is
hereby amended as follows:

Original Agreement Amount $26,800.00
Amendment No. 1 3,850.00
Amendment No. 2 8.000.00
Total Agreement Amount $38,650.00

4. The total cost for this Amendment shall not exceed EIGHT
THOUSAND and 00/100 dollars ($8,000.00) payable in accordance
with the terms of the original Agreement.

5. This Amendment shall be subject to and contingent upon adoption of
the Fiscal Year Operating Budget of Shelby County Government by the
Board of Commissioners for each Fiscal Year the underlying Contract
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15 in effect and approval of the cost of this Amendment within said
Operating Budget.

6. The terms and conditions of the original Agreement, except as amended
herein, shall remain in full force and effect.

Funding for this Amendment in the amount of $8,000.00 is provided by a donation from
the Shelby Farms Park Conservancy. This Amendment is subject to and contingent upon
the receipt of said funds.

IN WITNESS WHEREOF, the parties have executed this Amendment on the

day of 2008.
APPROVED AS TO FORM SHELBY COUNTY GOVERNMENT
AND LEGALITY:
Contract Administrator A C WHARTON, JR., MAYOR

Assistant County Attorney

CORPORATE ACKNOWLEDGMENT

STATE OF TENNESSEE
COUNTY OF Shelby County Government

Before me, the undersigned Notary Public, in and for the State and County
aforesaid, personally appeared JuApy B SE CF | with whom I am personally
acquainted or proved to me on the basis of satisfactory evidence, and who, upon oath,
acknowledged himself/herself to be president or other officer authorized by appropriate
Corporate action and/or Resolution to execute the preceding instrument of the
the within named bargainor, a corporation, and that he as
such , executed the foregoing instrument for the purpose
therein contained, by signing the name of the corporation by himself/herself as

MWIHT,
S, | y
‘ Sﬁ%y ﬁan@_and official seal at office this [7 day of )

2008 2| e, =
PN s, L i
LT, L-ANAN

Notary Public
My Commission Expires Aug. 08, 2012

My Commission Expires:
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EXHIBIT A 1/4

*AIA Document G606™ — 2000

Amendment to the Professional Services Agreement
Amendment Number: m@

TO: Ray Siddiqui, AIA

(Owner's Representative)

In accordance with the Agreement dated: October 13, 2006

BETWEEN the Owner:
Shelby County Government
160 N. Main Street
Memphis, TN 38103

and the Architect:

Self Tucker Architects, Inc.
505 Tennessee Street Suite 101
Memphis, TN 38103

for the Project:

{Name and address)

Shelby Farms Plough Park Restrooms
Contract #CA074493

Authorization is requested
B4 to proceed with Additional Services or a Change in Services.
O to incur Additicnal Reimbursable Expenses.

As Follows:
To prepare medifications to the documents as noted in Change Order #1 attached hereto.

The following adjustments shall be made to compensation and time.
(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)

Compensation:
Eight Thousand Dollars and Zero Cents ($%,000.00)

Time:
Qﬂn days
|

AGREED TO:

WO Oz

(Signature)

Ray Siddiquicath Micpae, Oaes DL

{Printed name and title)

an R. Self, ATA
(Printed naV
October 13,2008

j0. 29, 0%
(Date)

My Commisston Expires: October 26, 2010

AIA Document GE08™ - 2000. Copyright © 2001 by The American Institute of Architects. Al rights reserved. WARNING: This AIA® Document I3 protected
by U.S. Copyright Law and International Treatles. Uinauthorlzed reproduction or distribution of this AIA® Document, or any portion of it, may result in
severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AlA software at
15:45:06 on 10/13/2008 under Order No.1000357895_1 which expiras on 5/28/2009, and is not for resale.

User Notes: (3922130420}
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EXHIBIT A 2/4

Self g:;kl:: Self Tucker Architects, Inc,
""" 505 Tennessee Straet
Memphis, TN 38103

Phone: (901) 261-1505
Change Order 01 Fax: (901) 261-1515

Shelby Farms Plough Park
Restrooms

Project # 0837C
Date Initiated: 10/13/2008

TO:  Wagner General CONTRACT FOR: #CA074493

3590 Forraest Ave. CONTRACT DATE: 10/24/2026
Memphis, TN 38122

Description of changes to Contract by this Change Order:

DATE of
CONTRACTOR
ITEM: COST: DESCRIPTION: DAYS: PROPOSAL:
PR-09 $124,307.28 Summary of Changes o
TOTAL:  $124,307.28 0
The original CONtract SUM WES:............ccviiiiei et s e se s ess s e $264,895.00
The net change by previously authorized Change Orders..........c........cococoovvevennnn.
The Contract Sum prior 10 this Change Order was:............ccoeceeveerneoresreessesesenns
The Contract Sum will be modified by this Change Order in the amount
O e ettt e e e ot et et $124,307.29
The new Contract Sum including this Change Order will be:.....................coevvvvevnn, $388,302.29
The Contract Time will ba modified by ;ow Days k‘"\
The date of Substantial Completion as of the date of this Change Order therefore is 06-Feb-0o-~
18- Moo . 09 Pﬂﬁ
Self Tucker Architects, Inc, Wagner General Shelby County Engineering
505 Tennessee Street, Suite 101 3580 Forrest Ave. 160 N. Main Street Suite 350

Memphis,, TN 38103 Memphis, TN 38122 Memphis, TN 38103

o VO S

Date;. 1. 24, O%

Date: 10/13/2008




EXHIBIT A 3/4

Saif Tucker Self Tucker Architects, Inc.
" 505 Tennessae Street

Memphis, TN 38103

Phone: (901) 261-1505
Proposal Request PR-09 Fax (901) 261-1515

\ ' Shelby Farms Plough Park
Attachment 'A Restrooms

Project # 0837C
Dats Initiated: 03-Sep-08

Include the foliowing items in the above noted Proposai Request.

DESCRIPTION:

Provide and install the following as indicated on previous Proposal Requests and correspondence.

1. Provide rough-sawn plywood cailing.

2. Provide transiucent roof paneis.

3. Provide wood louvers,

4. Provide sloped real stone veneer.

5. Provide metal roofing for enlarged roof.

6. Provide stucco.

7. Provide paralam beams.

8. Provide ceramic tile,

8. Provide low flow urinals and waterciosets

10. Provide beams and framing for enlarged roof.

Attachments: Revised Drawings
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EXHIBIT A 4/4
001‘-10-2009 10:17 WAGNER GENERAL 901 383 2736 .0
PHONE ¥ (001) 386-0060 WAG N E R 3590 FORREST AVE.
Fax #(901)35?-2736 GENERAL CONTRA(:."IORS. I!‘E' MEMPHIS, TN 38122

Date: 10/10/08

Self Tucker Architects, Inc,
505 Tennessce St. Suite 101
Memphis, TN. 38103

Attn: Andrew Smith

Re.: Plough Park Restroom Factlity

Mr, Smith,

This is the cost breakdown on the additional items requested for the above project:

l. Rough-sawn (Pine) Plywood Ceiling $6,316.6%
2. Translucent Roof Pancls $1.395.81
3. Wood Louvers $6,884.00
4. Real Stone Veneer $40,972.55
5. Metal Roofing for Roof Extension $12,564.45
6. Stucco $5,319.48
7. Paralam Beams $27,896.52
8. Ceramic Tile $16,489.00
9. Low Flow Urinals/Waterclosets $699.77
10, Beam/Roof Framing for Roof Extension _$3.769.02
Total: $124,307.29

1f have any questions or need any more information concerning the pricing of these items, pleasc
contact me at anytime.

. V e

Allen Wagner
President

« BUILDING THE MID SOUTH ONE RELATIONSHIP AT A TIME -

TOTAL P.02




